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ILF Project Development Flow Chart

PROJECT NAME

NOTES

Any individual or organization submits a Field Evaluation Form to ILF

Pruntytown State Farm

Green Rivers - WV Dept. of Agriculture is wanting to see how Lakin State Farm ILF Project works out before moving
forward with another ILF Project on a State Farm.

Sponsor as a potential project. Sponsor reviews project to meet ILF

St. George

program criteria.

Huttonsville State Farm

NRCS WRP Sites in the Mon

CVI - Possible Easement and Title Issues with the Wetland Reserve Program (WRP)

Beaver Creek

CVI - Trying to obtain LOI from DOH

|Th:Jug_

“[oon - initial d:sign_and detailed estimate of c_ost/sE'vey_s. (SZS mi_llion)

Ronceverte Wetlands

Downstream Strategies - Presented CMP at January 2015 IRT - pending IRT Comments
(Updated the CMP based on WVDEP comments)

Tug Fork WMA

CVI - Preparing CMP (pending DNR site acquisition)
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Letter of Intent for property rights. # @ J

Sponsor submits Conceptual Mitigation Plan & Planning Budget to IRT for

review 15 days before IRT meeting. IRT reviews and makes comments/

recommendations within 15 days of IRT Presentation.

ADMIN FUNDS

I T

PROJECT FUNDS

Greenbottom WMA Decota - Presented CMP at January 2015 IRT - pending IRT Comments
McClintic WMA Decota -Presented at Fall 2014 IRT - pending IRT Comments
Mill Creek WMA Decota -Presented at Fall 2014 IRT - pending IRT Comments
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Notice to Proceed (CORPS approves
conceptual plan and funding of
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Sponsor submits Mitigation Plan to CORPS (Includes 12 Components
of Mitigation Rule) for PUBLIC NOTICE.

Project Phase 1 - Site Acq and Phase
2 -Mitigation Plan

PUBLIC NOTICE Comments - Sponsor revises
Mitigation Plan.

Dunloup Creek

Phase 1 & 2 Notice to Proceed - 11/26/2013; Phase 1 & 2 Agreement with Green Rivers.

Old Field Fork of the Elk

Phase 1 & 2 Notice to Proceed - 2/4/2014 - Phase 1 Agreement with Downstream Strategies.

Whitethorn Creek

Phase 1 & 2 Notice to Proceed - 4/2/2013; Phase 1 & 2 Agreement with TU

Frozen Camp WMA

Phase 1 & 2 Notice to Proceed - 8/25/2014 preparing Phase 1 & 2 agreement March 2015 with CVI.

North Fork of Blackwater

Phase 1 & 2 Notice to Proceed - 1/13/2014 - Forest Service considering land swap with City of Thomas

Lakin State Farm

Phase 1 &2 Notice to Proceed - 12/18/2014, Phase 1 & 2 Agreement with Decota.

Gandy Creek

Easement Secured - Phase 2 (CVI) Preparing Phase 2 Agreement with CVI March 2015

Sponsor send Final Mitigation Plan (FMP) to IRT. CORPS
has 30 days to notify IRT of Intent to Approve/Not
Approve FMP and Phase 3 & 4 Budget.

IRT has 15 days to initiate dispute resolution process if disagree with
CORPS determination. CORPS approves FMP after dispute resolved.

MONITORING
PHASE 4

CONSTRUCTION
PHASE 3

Hillcrest WMA

Phase 1 & 2 Notice to Proceed 4/29/2013 Publlc Notlce closed 9/6/2014 SHPO Archeologlcal Study Phase 1
completed; waiting on NWP27 from Pittsburgh. Preparing Phase 3 Agreement with CVI March 2015

LaMothe Hollow

Phase 4 Monitoring; construction completed - IRT Site Visit 9/10/2013; DEP Site Visit 8/27/2014

Nathaniel Mountain WMA

Approved for Phase 3 Construction 1/23/2014 - construction in progress by CVI; tree planting in Spring 2015

Morgan Wetland

Approved for Phase 3 Construction 9/30/2013 -Phase 3 Agreement with CVI; fencing completed.

Rehe Wetlands WMA

Approved for purchase 9/30/2013 - purchase completed - DNR to prepare Monitoring report in 2014

Hayes Run Bank

Credit Purchase 6/10/2013 Closed

ADAPTIVE
MANAGEMENT

PROJECT CLOSURE

Buffalo Creek Bank

Credit Purchase 11/6/2013 Closed

Cheat Canyon

Purchased by TNC - Endowment Transferred to TNC; Natural Resource Mgt Plan to be submitted by DNR and TNC by
April of 2015.




